
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:21 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 141 Date: 17-Sep-2012 Monday

Approved Date:

Shift Hours: 06:00 am 04:00 pm Break: Over Time:

Const Calendar Day: 105

Inspection Type: Intermittent

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

From 0600-1200, the bolt tensioning was delayed thus my time was spent mostly on office duties.
From 1200-1400, I gave Bob Brignano a break from watching the cable band installation at W2.
From 1400-1500, I monitored bolt tensioning at 40 N.
From 1500-1600, I worked in the SAS office.
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